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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
West Vermont Drinking Water Contamination Site - Removal Polrep

[ US EPA RECORDS CENTER REGION 5

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

Subject: POLREP #3
Progress PolRep

West Vermont Drinking Water Contamination Site

B5UJ
Speedway, IN
Latitude: 39.7720520 Longitude: -86.2294990

To: Sherry Fielding, U.S. EPA
: Jason El-Zein, U.S. EPA

Charlie Gebien, U.S. EPA
Thomas Marks, U S. EPA
Mark Durno, U.S. EPA
Tom Nash, U.S. EPA
Valerie Mullins, U.S. EPA
Beverly Kush, U.S. EPA
John Glover, U.S. EPA
Henberto Leon, U.S. EPA
Jason Sewell, U.S. EPA
Gary Newhart, U.S. EPA
Michael Chezik, Department of Interior
Mark Johnson, ATSDR
Gabriele Hauer, IDEM
Harry Atkinson, IDEM
Max Michael, IDEM
Corey Webb, IDEM
Rex Osborn, IDEM
Carmen Anderson, IDEM
Sarah Johanson, IDEM
Pam Thevenow, Marion County Health Department
Adam Rickert, MCPHD
Barbara Lawrence, Town of Speedway

From: Shelly Lam, On-Scene Coordinator
Date: 12/14/2011
Reporting Period: December 6 - 14, 2011

1. Introduction
1.1 Background

Site Number: B5UJ Contract Number: -
D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:
NPL Status: Non NPL Operable Unit:
Mobilization Date:  11/8/2011 Start Date:

9/26/2011
Time-Critical
Removal Assessment

11/8/2011
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Demob Date: Completion Date:

CERCLIS ID: INNO00510429 RCRIS ID: INRO00130385 -
ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-critical removal: Groundwater plume site with no identifiable source

1.1.2 Site Description
The following sections provide information on the Site tocation, description of the threat, and preliminary
removal assessment results.

1.1.2.1 Location

The Site is a residential area bounded by West Vermont Street on the south, Holt Road on the east,
West Michigan Street on the north, and North Rybolt Avenue on the west in Speedway, Marion County,
Indiana. The Site consists of 25 homes that rely upon private drinking water wells as their only sources

of water.

1.1.2.2 Description of Threat

During periodic sampling of the nesghborhood, the Marion County Public Health Department (MCPHD)
documented the presence of vinyl chloride above the Superfund Removal Action Level (RAL) at three
residences along West Vermont Street and Cossell Road. Concentrations were as high as 62.7
micrograms per liter (ug/L) in groundwater used as a drinking water source. The RAL for vinyt chloride is

2ug/L.

Vinyl chlonde is a hazardous substance, as defined by section 101(14) of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA). According to the Agency for
Toxic Substances and Disease Registry (ATSDRY), the effects of drinking high levels of vinyl chlonde are
unknown. However, the U.S. Department of Health and Human Services has determined that vinyl
chloride is a known carcinogen. In addition to ingestion, there 1s a potential exposure to inhalation of
vinyl chloride vapors via use of water for cooking, showering, and bathing. Breathing vinyl chloride for
long peniods of time can result in permanent iver damage, immune reactions, nerve damage, and liver
cancer.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

MCPHD detected vinyl chlonde in three residential drinking water wells. Concentrations in those wells
ranged from 2.1 to 62.7 ug/L. Three potential sources are located in the immediate vicinity of the
Residential Area where drinking wells have been contaminated by vinyl chloride. These sites include
the Allison Transmission Site to the north of the Residential Area, Genuine Parts to the northeast of the
Residential Area, and a former dry cleaner located at Michigan Plaza to the northeast of the Residential
Area. These three potential sources have all had current and historical releases of hazardous
substances related to the breakdown products of tetrachloroethene (PCE), including vinyl chioride. The
source of the residential contamination has not been determined.

During November 2011, the Environmental Protection Agency (EPA) conducted vertical aquifer sampling
(VAS) at 5 locations and installed 13 monitoring wells at those locations to identify the source of the
residential contamination. The table below gives a description of each VAS location and the results from
each permeable unit sampled.

VAS ; i .
| ocation Location Description Depth (ft) [Chemical Result (ug/L)
32.5-37.5  |Vinyl chloride 60.1
East side of Holt Road; - .
VASO1 \west of 4012 Cossell Road 41-46 Vinyl chloride 40.9
50-55 Vinyl chloride 32.4
25-30 cis-1,2-Dichloroethene 6.7
East side of Holt Road; -
VAS02 north of VASO1 35-40 Vinyl chloride 23
45-50 Vinyl chloride 5.5

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\westvermon... 12/14/2011



Page 3 of 5

VAso3  [oouth of 4018 West 30-35 K/inyl chionde 6.3
Vermont

VAS-4 14012 W Michigan St _ A Vinyl chloride Not detected
Northwest corner of Hoit .

VAS-5 and Michigan rAII Vinyl chlonde Not detected

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

EPA is conducting a time-critical removal action to complete the following: develop and implement site-
specific plans including a Health and Safety Plan and a detailed work plan; conduct a hydrogeologic
investigation to identify which of the three sources of contamination are impacting the affected residential
wells. Time-cntical actions will include the collection of soll and groundwater samples; consolidation and
packaging of hazardous substances, pollutants and contaminants for transportation and off-site disposal.

2.1.2 Response Actions to Date
From December 6 - 14, 2011, EPA conducted the following time-critical actions:

o Gauged 126 monitoring wells for depth to water;

e Collected groundwater samples from 4 residential wells and 63 monitoring wells;

e Collected 78 groundwater samples including quality assurance/quahty control (QA/QC) samples
such as trip blanks, duplicates, and matrix spike/matrix spike duplicate (MS/MSD);

e Collected additional samples for waste profile analysis;

¢ Submitted samples for laboratory analysis; and

o Collected global positioning satellite (GPS) coordinates on previously advanced soil boring
tocations.

2.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)
Enforcement strategies are contained in a confidential Enforcement Addendum to the Action
Memorandum.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity Manifest # | Treatment | Disposal
Soil cuttings/PPE | Solid 11 55-gallon drums | Pending
Purge water Liqud 44 55-gallon drums | Pending

2.2 Planning Section

2.2.1 Anticipated Activities
The following sections discuss planned response activities and next steps.

2.2.1.1 Planned Response Activities

During the December 2011 and January 2012, EPA and the Superfund Technical Assessment and
Response Team (START) contractor will evaluate data from previous field investigations. Additionally,
EPA will dispose of investigation-derived waste (IDW) generated during time-critical removal activites.

2.2.1.2 Next Steps

Upon completion of data evaluation, START will submit a report summarizing the resuits of the
investigation, including a Conceptual Site Model with the release scenario and source(s). EPA will use
the information to proceed with enforcement. -
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2.2.2 Issues
None

2.3 Logistics Section
Not applicable (NA)

2.4 Finance Section
2.4.1 Narrative

START costs are current through December, 2011,

Estimated Costs *
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Budgeted | Total To Date|| Remaining || % Remaining
Extramural Costs
TAT/START $150,000.00 $84,813.00 $65,187.00 43.46%
Intramural Costs
Total Site Costs $150,000.00 $84,813.00 $65,187.00 43.46%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided In this report does not necessarily represent an exact monetary figure WhICh
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

EPA's On-Scene Coordinator (OSC) Is the overall safety officer. However, START has a health and

safety representative on-Site. The START contractor has prepared a Heaith and Safety Plan (HASP) for
the Site. Additionally, PRP consuitants are worked under their own HASPs. Site personnel attend daily
health and safety briefings. -

2.5.2 Liaison Officer
NA

2.5.3 Information Officer
Herberto Leon from the Office of Public Affairs (OPA) is the Community Involvement Coordinator for the
Site. OPA prepared and mailed fact sheets to residents to notify them of field activities.

3. Participating Entities

3.1 Unified Command
NA

" "3.2 Cooperating Agencies

EPA received support from IDEM, MCPHD, and the Town of Speedway.

4. Personnel On Site

The following numbers of personnel were on-site at various times during the reporting period:
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:Agencleompany Role # Personnel
Weston Solutions ~ START Contractor 4
:Enviro; o ) Genuine Parts Consultant “ ) 5§
Mundell & Associates  Michigan Plaza Consultant ~ 2
ARCADIS GM Consultant ' 2

5. Definition of Terms
ATSDR  Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

"EPA Environmental Protection Agency
ft feet
GPS Global Positioning Satellite
HASP Health and Safety Plan
IDW Investigation-Derived Waste

MCPHD  Marion County. Public Health Department
MS/MSD  Matrix Spike/Matrix Spike Duplicate

NA Not applicable

OPA Office of Public Affairs

0SsC On-Scene Coordinator

PCE Tetrachloroethene

PPE Personal Protective Equipment
PRP Potentially Responsible Parties
QA/QC  Quality Assurance/Quality Control
RAL Removal Action Level

START  Superfund Technical Assessment and Response Team
ug/L micrograms per liter

VAS Vertical Aquifer Sampling

6. Additional sources of information

6.1 Internet location of additional information/report
Refer to www.epaosc.org/westvermont or http:/epa.gov/reqion5/cleanup/cossellvermont/index.html for
additional information.

6.2 Reporting Schedule
The OSC will submit the next PolRep once enforcement actions are initiated.

7. Situational Reference Materials
NA
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